Rpt-ID: RCPESPRJ Georgia Date: 10/02/2014
User: vepps Department of Transportation Page 1 of 4
Estimate Summary By Project

Contract ID: B14726-14-000-0 Estimate Number: 0005 Pay Period: 09/01/2014
to 09/30/2014

Contract Location: Time Allowed: 175  Days
VARIOUS LOCATIONS IN BERRIEN COUNTY; Elapsed Calender Days: 175 Days
Percent Time: 100.00
District: 4 Area: 02
Contractor:

THE NAVITUS GROUP, INC. Date Let: 01/17/2014
2215 LITHONIA INDUSTRIAL BLVD. Date Awarded: 01/31/2014
Date Contract Executed: 04/07/2014
Date Notice to Proceed: 04/09/2014
LITHONIA GA 30058 Date Work Began: 05/21/2014
Phone: Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 09/30/2014

Surety Co: NO SURETY REQUIRED

Current Contract Amount $436,297.85 Counties:
Original Contract Amount $436,297.85 Berrien
Funds Available $120,329.08
Percent Complete 72.42%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0010117 $436,297.85 $436,297.85 $120,329.08 72.42% $48,607.40

Chief Engineer



Rpt-ID: RCPESPRJ Georgia Date: 10/02/2014

User: vepps Department of Transportation Page 2 of 4
Estimate Summary By Project

Contract ID: B14726-14-000-0 Estimate Number: 0005 Pay Period: 09/01/2014
to 09/30/2014

Project Number: 0010117 SIGNAL UPGRADES - SR 11, SR 125, SR 168 & CS

Federal State Project Number: 0010117

Total to Date Prev to Date This Estimate
Participating $252,775.00 $213,889.08 $38,885.92
Non-Participating $63,193.77 $53,472.29 $9,721.48
Total Earnings $315,968.77 $267,361.37 $48,607.40
Stockpiled Materials $0.00 $0.00 $0.00
Gross Earnings $315,968.77 $267,361.37 $48,607.40
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent $0.00 $0.00 $0.00
Total: $315,968.77 $267,361.37
$48,607.40

Total Payable:



Rpt-ID: RCPESPRJ Georgia Date: 10/02/2014
User: vepps Department of Transportation Page 3 of 4
Estimate Summary By Project
Contract ID: B14726-14-000-0 Estimate Number: 0005 Pay Period: 09/01/2014
to 09/30/2014
Project Number 0010117
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0127 441-0108 CONC SIDEWALK, 8 IN SY 37.000 45.166
100.000 .000
45.166 $.00 $4,516.60
Category Amount: $0.00 $4,516.60
Category Number: (0020 SIGNAL
0203 150-1000 TRAFFIC CONTROL - LS 1.000 .835
16513.000 .028
.863 $462.36 $14,250.72
0010117
0217 647-1000 TRAFFIC SIGNAL INSTALLATION NO - LS 1.000 400
63331.000 225
.625 $14,249.48 $39,581.88
1
0267 682-6233 CONDUIT, NONMETL, TP 3, 2 IN LF 1,546.000 1,692.000
1.800 .000
1,692.000 $.00 $3,045.60
0322 937-6050 INTERSECTION VIDEO DETECTION SYSTEM AS EA 8.000 4.000
3818.000 4.000
8.000 $15,272.00 $30,544.00
0336 639-3004 STEEL STRAIN POLE, TP IV EA 1.000 .330
15141.000 .620
.950 $9,387.42 $14,383.95
(W/30 FT & 40 FT MAST ARMS)
0337 639-3004 STEEL STRAIN POLE, TP IV EA 1.000 .330
14897.000 .620
.950 $9,236.14 $14,152.15
(W/20 FT & 45 FT MAST ARMS)
Category Amount: $48,607.40 $115,958.30
Category Number: 0010 ROADWAY
0352 682-9950 DIRECTIONAL BORE - LF 394.000 423.000
12.000 .000
423.000 $.00 $5,076.00

3IN



Rpt-ID: RCPESPRJ Georgia
User: vepps Department of Transportation
Estimate Summary By Project

Contract ID: B14726-14-000-0 Estimate Number: 0005

Date: 10/02/2014

Page 4 of 4

Pay Period: 09/01/2014
to 09/30/2014

Project Number 0010117

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0362 653-6006 THERMOPLASTIC TRAF STRIPING, YELLOW sy 110.000 146.409
4.000 .000
146.409 $.00 $585.64
Category Amount: $0.00 $5,661.64
Project Total Amount: $48,607.40 $315,968.77



